

## APPENDIX 1 –TIMETABLE

Stage	Action	Timescale	Planned date
Commencement	Council approved delegation to Director of Corporate and Customer Services.		Thursday 26 May 2022
Stage 1	Terms of reference published and stakeholders notified with definition of remit of review and initial proposals.	Five weeks	Friday 17 June 2022
	Closing date for initial representations.		Sunday 24 July 2022
Stage 2	Consideration of initial responses and draft proposals considered by Council		Thursday 28 July 2022
Stage 3	Draft recommendations published and stakeholders notified.  Further consultation with stakeholders.	Six weeks	Wednesday 3 August 2022
	Closing date for stage 3 representations		Sunday 18 September 2022
Stage 4	Final proposals considered by Council.		Thursday 29 September 2022
	Publication of Re-organisation Order according to statutory guidelines.		Monday 3 October 2022